EPA Regnon § Records Ctr.

IMMIIW

DATE: June 24, 1994
FROM: Steve Renninger, OSC, U.S. EPA, Region V EERB,

Westlake, OH «oovvvevenennns ettt (ERU/REGV)
TO: D.Dietrich-Attn: T. Johnson, USEPA, OSWER, Wash. DC...(via fax)
R.Karl, chief, EERB, Chicago, TL..c...cvvvueeernennannnn. (KARL.R)
R.Powers, EERB, Chief RS-1, Grosse Ile, MI.......... (ERU/REG.V)
J.Cisneros, Chief, ESS, Chicago, IL........cociuiuvnnn (via fax)
M.McCue-Attn:larry Leveque, Ofc. Pub. Aff., Chicago, IL(via fax)
P.Schwebke, EERB, ESS, HSE-5J, Chicago, IL............ (via fax)
A.lewis, ORC, CS-3T, Chicago, IL.....vivviiinninnnnns (via fax)
J.Carlson, Ohio EPA, DERR, CDO, Columbus, OH.......... (via fax)
M.Winzler, Ohio EPA, NWDO, Bowling Green, OH.......... (via fax)
C.Morton, Ohio EPA, SIU, COlUumuS, OH.......vvveennnnn (via fax)
D.Moyer, Chief, Clyde Fire Dept., Clyde, OH........... (via fax)
D.Albrinck, City of Clyde, OH.-evvvvvinnnininnennnnnn (via fax)

K.Kerik: ATTN: M.Koebel, Sandusky Co. Dept. of Health. (via fax)

SUBJECT: Formulated Products (FP) Site Removal Action, Clyde, Sandusky

County, ©Ohio
POLREP No. 2
SITE ID: KV
D.O.: 5001-05-626
RESPONSE AUTHORITY: CERCLA
CERCIA Incident Category: Site
NFPL STATUS: None
START DATE: June 14, 1994

COMPLETTION DATE:
1. SITUATTON:

The removal action at the FP site is on—going.

Weather: June 17, 1994 980 F  Sunny/Humid
June 20, 1994 970 F  Sunny/Humid
June 21, 1994 920 F  Sunny/Humid
June 22, 1994 880 F  Sunny/Humid
June 23, 1994 840 F Cloudy/Rain
June 24, 1994 820 F Cloudy/Rain

A. The FP site is located at 110 East Street in Clyde, Sandusky
County, Ohio. The site is a 7-acre parcel with an abandoned
multiple story structure in a predominately residential area of
the city. On March 29, 1994, OEPA-NWDO requested assistance from
U.S. EPA to stabilize abandoned drums at the FP site.

B. On March 31, 1994, a U.S. EPA-led site assessment was conducted at
the FP site. OSC Steve Renninger and the TAT documented
unrestricted site access and approximately 450 drums and small
containers scattered throughout the site. Drum sampling
information indicated that the drums contained corrosives,
oxidizers, flammables and waste oil.

C. June 14, 1994 - U.S.EPA removal action initiated with BQM/Samsel
mobilization of equipment to site. Support zone established along
western site perimeter. Site security initiated.



2.  ACTIONS TAKEN:

A.

B.

3. PLANS:

A,
B.

C.

June 17, 1994 - Drum sampling and stabilization initiated. ILab
area inventory initijated.

June 20, 1994 - Drum and container sampling ongoing. On site
hazcat of samples initiated. Established drum staging area in Bl
warehouse.

June 21, 1994 - Stapbilization and transfer of acid drums into poly
drums initiated. 2-20 yd3 roll-off boxes mobed to site. Empty
drums crushed and loaded into roll-off boxes. Pile of
deteriorated caustic drums and incompatibles stabilized.

June 22, 1994 - Drum sampling completed. Inventory of lab
campleted. Stabilization of liguid drums ongoing. Wastestreams
identified on-site include: base solids, cylinders, acid liquid,
base liquid, flammable liquid, flammable solid, neutral solid,
neutral liquid, PCB capacitors, and lab waste.

June 23, 1994 - Hazcat of samples completed. Drum log and sunmary
campleted. Consolidation of caustic solids into roll-off box #3
initiated.

June 24, 1994 - On~site T&D meeting with OSC, TAT, EQM T&D
Coordinator, and Samsel. Hazcat results and wastestreams
reviewed. Two additional roll-off boxes mobed for base solids
and bulking.

Continue 24-hour site security.

Consolidation of wastestreams to be completed June 26 - July 8,
1994.

Arrarge for off-site disposal of all wastestreams.

4. KEY ISSUES:

A. Abandoned drums and containers inside building containing
incompatible wastestreams including acids, caustics, oxidizers,
ethers, and solvents.
B. Extreme summer weather with high temperature and humidity.
5. STATUS:

A. Case oOpen

B. Estimated Costs: As of June 22, 1994 (including awaits)

BUDGETED TOTAL TO DATE REMATINING

ERCS $ 100,000 31,862 68,138
TAT $ 40,000 18,680 21,320
EPA DIRECT $ 11,880 2,870 9,010
EPA INDIRECT $ 19,080 6,113 12,967

$ 170,960 $ 59,563 $ 111,435



